CALIFORNIA _
High-Speed Rail Authority CHANGE ORDER (CO) CO No.: 00010

TITLE: Tulare County Agreement - Design DATE: 03/19/2016
PROJECT: Construction Package No. 2-3 CONTRACT NO:HSR13-57

CONTRACTOR: Attn: Lloyd Neal
Dragados / Flatiron Joint Venture
1610 Arden Way, Ste. 175
Sacramento, CA 95815

DESCRIPTION OF CHANGE:

DFJV shall finalize the design and develop final costs for Design work associated with the Tulare County scope. DFJV
will complete an impact analysis for traffic volume and circulation impacts, as required by the relevant standards and
regulations, to verify the extent of ATC related impacts to the surrounding County Facilities based upon engineering
standards. The DFJV will submit this review to HSRA along with associated costs to construct the roadway
improvements to support the demands determined from the impact analysis. HSR and DFJV will meet to discuss the
DFJV analysis. The parties will work to come to agreement on both the traffic and cost elements, and these costs shall
be credited towards the total construction costs for the Tulare County work. The construction costs and the ATC
roadway improvements credit will be addressed in future supplemental change orders.

Time

Payment Unit Adj.
Item Description Quantity Units Price Net Amount (Days)

Item No. 1 Roadway Reconstruction 1.0 LS $43,137.00 $43,137.00 0

00002 Item No. 2 Roadway Resurface 1.0 LS $36,434.00 $36,434.00 0
00003 Item No. 3 Roadway Reconstruction 1.0 LS $100,319.00 $100,319.00 0
00004 item No. 4 Roadway Reconstruction 1.0 LS $59,188.00 $59,188.00 0
00005 Iltem No. 5 Roadway Reconstruction 1.0 LS $2,007.00 $2,007.00 0
00006 Item No. 6 New Roadway Construction 1.0 LS $156,749.00 $156,749.00 0
00007 Item No. 7 Roadway Resurface 1.0 LS $27,189.00 $27,189.00 0
00008 ltem No. 8 Roadway Resurface 1.0 LS $9,245.00 $9,245.00 0
00009 Item No. 9 Roadway Reconstruction 1.0 LS $100,319.00 $100,319.00 0
00010 Iltem No. 10 New Roadway Construction 1.0 LS $235,750.00 $235,750.00 0
00011 Iltem No. 10B Kings Canal Bridge 1.0 LS $421,482.00 $421,482.00 0
00012 Item No. 11 Roadway Reconstruction 1.0 LS $4,013.00 $4,013.00 0
00013 Item No. 12 New Roadway Construction 1.0 LS $125,399.00 $125,399.00 0
00014 Item No. 12B 3 Season Crossing 1.0 LS $406,110.00 $406,110.00 0
00015 Item No. 13 Roadway Reconstruction 1.0 LS $75,239.00 $75,239.00 0
00016 Item No. 14 Roadway Reconstruction 1.0 LS $25,079.00 $25,079.00 o]
00017 ltem No. 15 Roadway Reconstruction 1.0 LS $30,095.00 $30,095.00 0
00018 Item No. 16 Roadway Reconstruction 1.0 LS $30,095.00 $30,095.00 0
00019 Item A ROW Staking 1.0 LS $11,633.00 $11,633.00 0
Total: $1,899,482.00 0
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@ CALIFORNIA CHANGE ORDER (CO) CO No.: 00010

High-Speed Rail Authority

TITLE: Tulare County Agreement - Design DATE: 03/19/2016
PROJECT:  Construction Package No. 2-3 CONTRACT NO: HSR13-57

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, indirect and consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under
penalty of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a result of the event or matter giving rise to such
proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely
represented.

The Contractor has investigated the basis for each Subcontractor claim and has determined that each such claim is
justified as to entitlement and amount of money and/or time requested and has no reason to believe and does not believe
that the factual basis for the Subcontractor's claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate
“none" if no such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or
event contemplated by this Change Order in the form above.
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